
Project: 2001 04

Estimate in   
2000 Dollars

Estimate in 
2005  Dollars Feb. 2005 Aug. 2005

Cost 
(Millions) Percent

Design $16.2 $7.2 $0.0 $0.0 $23.4 N/A N/A N/A

Real Estate $13.8 $46.3 $10.5 $11.2 $60.1 N/A N/A N/A

Construction $28.1 $137.5 $110.0 $117.4 $165.6 N/A N/A N/A

Totals $58.1 $191.0 $120.5 $128.6 $249.1 N/A N/A N/A

Cost Category
Cost to Date 

(Millions)

Current Status

Major Project Status Report
February, 2005

District:I39/USH 51     WAUSAU CORRIDOR Enumeration Year:
TOTAL PROJECT COST ESTIMATE INFORMATION

(Original and Current Estimates)

Original Estimate

Reason for Change in Cost Estimate

Change Since Last 
ReportCurrrent Estimate

Estimated 
Cost to 

Complete 
(Millions)

Project Cost Estimate (Millions)

• Design costs were not included as part of the enumeration estimate 
• Changes in design resulted from local Federal earmark funding adding to the scope of the project 
• Federal ITS earmark funding caused redesign 

• Federal demonstration and earmark funding used on the local road system has been managed 
through this project (nearly $30 mil is associated with construction) 

• Municipal utility relocations were added ($1 mil); 90% of these funds are local funding  
• Federal ITS earmark funding increased the cost by $3 mil 

 
 

• Since the enumeration estimate was developed real estate values have increased in the corridor 
more than expected 

• Re-evaluation of assessed land values and impacted parcels subsequent to the enumeration estimate 
result in increased real estate costs ($17.5mil)  

• More than $30 million in additional real estate was required then the STH 29 west interchange 
scope was changed from 40 mph to 60 mph design speed 

• $13 million in the current estimate is associated with local earmarks and/or local participation 
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